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PREFACE

This manual is intended primarily to provide guidance for the Design
Consultants responsible for utility coordination on ADOT projects. It addition, it is
intended to encourage consistency in relations with railroad and utility
companies, regardless of whether coordination is the responsibility of ADOT's
Utility and Railroad Engineering Section or design consultants. For that reason,
although it is not possible to cover all situations, an effort has been made to
make the manual detailed enough to provide guidance for those not familiar with
the utility coordination process.

It is anticipated that revisions will be made periodically, as required by
future organizational and procedural changes.



INTRODUCTION

ABBREVIATIONS
The following abbreviations are used in this manual:
ACC Arizona Corporation Commission
ADOT Arizona Department of Transportation
AG Attorney General of Arizona
C&S Contracts & Specifications Section of ADOT
FHWA Federal Highway Administration
IGA Intergovernmental Agreement
LGS Local Government Section of ADOT
URR Utility & Railroad Engineering Section of ADOT

RESPONSIBILITIES

In general terms, ADOT's Utility and Railroad Engineering Section (URR)
has two primary responsibilities. One is to administer the Federally-funded
railroad crossing safety improvement program; the other is to ensure that no
unexpected delays or expenses occur during construction as a result of conflicts
with utility or railroad facilities. These responsibilities sometimes are shared by
others, depending on the category of project involved.

GOAL

The activities of URR in relation to highway construction projects are
directed toward one goal - the production of a Utility Clearance Letter for each
project, certifying that all utility-related concerns have been addressed. Any
Agreements required for utility relocations must be completed before this
document can be produced. URR also verifies that the project plans and
specifications contain all the information needed by State and contractor forces
to prevent unforeseen problems involving utility facilities. This procedural guide
outlines the Design Consultant’s role in helping achieve this goal.

DEFINITIONS

The definition of the term "utility" as used in this manual will be the same
as that given in the GUIDE FOR ACCOMMODATING UTILITIES ON HIGHWAY
RIGHT-OF-WAY, prepared by Utility and Railroad Engineering Section: "...an
entity which transmits or distributes communication, cable television, electricity,
light, heat, gas, oil, crude products, water, sewer, waste or any other similar
commodity which directly or indirectly serves the public." Unless otherwise
noted, references to Utility Companies shall be considered to also refer to
Railroad Companies. Traffic signals and street lighting are not considered
"utilities."”

The ownership of utilities varies--one type is ownership by municipalities,
such as cities or counties. A second type is ownership by “utility companies”
such as public service corporations or utility districts. A third type is ownership of
utilities by private individuals for use on their own property (for example, a
rancher's water well and the supply line to his buildings, or a water supply system
owned by a trailer park operator and serving only his own park.)



Other Sections of ADOT, as well as the consulting community, have
consistently referred to the first type as “municipal utilities,” and the second type
as “private utilities.” In support of this, they rely on the definition of “private” as
“conducted and supported primarily by private individuals or by a
nongovernmental agency or corporation.” They sometimes also include the third
type of ownership in this category. (Definitions from the American Heritage
Dictionary, Third Edition.)

URR, however, has consistently referred to the first two types as “public
utilities” because they serve the general public. In support of this, URR has
relied on the definitions of “public” as “of, concerning, or affecting the community
or the people,” and as “capitalized in shares of stock that can be traded on the
open market.” (Definitions from the American Heritage Dictionary, Third Edition.)

The “Blue Stake Law,” (A.R.S. Sections 40-360.21 through 40-360.32)
refers to “municipal corporations,” “public utilities,” and “other persons” having
the right to bury underground facilities. It also makes reference to “public service
corporations.”

The State Constitution states that, “All corporations other than municipal
engaged in carrying persons or property for hire; or in furnishing gas, oil, or
electricity for light, fuel, or power; or in furnishing water for irrigation, fire
protecion, or other public purposes; or in furnishing, for profit, hot or cold air or
steam for heating or cooling purposes; or in transmitting messages or furnishing
public telegraph or telephone service, and all corporations other than municpal,
operating as common carriers, shall be deemed public service corporations.”

As a result of these differing definitions, communication problems have
arisen, and Scopes of Work for design consultants contain inconsistent
instructions. In one section of the Scope the design consultants are told to
handle private utilities as a utility issue; in another section of the Scope they are
told that private utilities are handled by Right of Way Section.

Care must be taken to use terms that will be understood by everyone
involved. This Manual will consider the first two types of utility ownership as
utilities which serve the general public, and the third type as utilities which do not
serve the general public.

URR considers utilities which serve the general public, whether owned by
municipalities, public service corporations, irrigation districts, etc., to be
essentially the same, and uses similar procedures for dealing with them.

Relocation of utility facilities belonging to an owner or occupant of real
property whose facilities are used solely to furnish services to that property (i.e.,
do not serve the general public) is paid by Right of Way Section as a “cost to
cure” when the property is being acquired. However, Right of Way Section will
not be responsible for payment for work such as service line adjustments and
reconnections if only a “partial take” of the property is made for the highway
project. For “partial takes” the adjustment of service lines, meters, etc., normally
should be made a part of the highway contract. The design consultant will need
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to make sure that any such items of work are covered in the plans and special
provisions, and that provision has been made for payment to the contractor.



RESPONSIBILITIES

GENERAL

A utility coordinator, whether employed by a Consultant or directly by

ADOT, has many responsibilities. Some of these include the following:

1.

Send various documents to Utility Companies for their information:
a. Project Assessments

b. Design Concept Reports

c. Stage I, lll, & IV (30%, 60%, and 95%) Plans

d. Final Plans and Specifications

e. Meeting minutes when applicable

. Obtain information from Utility Companies and transmit it to Designer:

a. As-built information
b. Requests by Utility Companies for work to be included in ADOT contract
c. Contact information and requirements for Special Provisions

. Utility Agreements:

a. Verify need for Agreement
b. Verify prior rights status
c. Write and process Agreement

. Special Provisions:

a. Prepare Special Provisions for utility-related items
b. Verify accuracy of Special Provisions with Utility Companies

. Clearance Letter:

a. Prepare Utility Clearance Letter
b. Send Clearance Letter to appropriate destination

. Post-Clearance Responsibilities

The specifics of these responsibilities will be discussed in later chapters.

This chapter will concentrate on the division of responsibilities between U&RR
and the design consultant.



DESIGN CONSULTANT PROJECTS

In general, the Design Consultant is responsible for utility coordination
and information. The Design Consultant determines locations of potential utility
conflicts. URR determines whether the utility has prior rights, and writes and
processes utility relocation Agreements.

A. UTILITY DETERMINATION USING A UTILITY-LOCATING CONSULTANT
(a two phase process that defines horizontal and vertical utility information
often referred to as “potholing”)

1. Design Consultant
a. Provides a base map and ground control, and sets utility
location criteria (Phase 1). Should be done before Stage Il plans.
b. During the design process furnishes a list of possible conflicts to
be potholed (Phase 2). Should be done before Stage Il plans.
c. Revises plans to include utility information.
d. Investigates resolution of utility conflicts.

2. Utility Locating (Pothole) Consultant
a. Makes the initial contact with Utility Companies.
b. Determines horizontal location of existing utilities (Phase 1).
c. Potholes for utility elevations at locations specified by Design
Consultant (Phase 2).

3. URR
a. Acts as point of contact between Design Consultant and
Locating Consultant.
b. Receives the utility information from the Ultility Locating
Consultant and transmits it to the Design Consultant

B. UTILITY DETERMINATION WITHOUT USING A UTILITY-LOCATING
CONSULTANT. (This method can be unreliable because it utilizes as-built
information. It should only be used when anticipated conflicts are minimal.)
1. Design Consultant

a. Makes initial contact with Utility Companies.

b. Obtains utility location information from Utility Company as-

builts, and includes it on the project plans.

c. Investigates resolution of utility conflicts.

C. ADDITIONAL ACTIVITIES
1. Design Consultant

a. Sends plans to utility companies at each stage of development.
b. Incorporates utility information into plans.
c. Advises URR of the need for Utility Relocation Agreements due
to conflicts or to work to be done for the utility company by the
highway contractor. (Keep in mind that Utility Agreements can
require several months to process and they must be completed
before the clearance letter is issued and before the bid advertising
date.)
d. Provides an estimate, or confirms utility company’s estimate, for
Utility Agreements.
e. Writes utility special provisions and clearance letter, and
submits them to URR for concurrence.
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2. URR
a. Upon notice from design consultant, requests and verifies
utility’s prior rights (to maintain continuity, URR may recommend
that the design consultant request prior rights documentation), and
writes and processes utility Agreements.
b. Reviews the design consultant’s utility-related Special
Provisions and plans for completeness and accuracy.
c. Prepares a cover letter and submits the design consultant’s
Utility Clearance Letter to C&S.

D. CORRESPONDENCE
All correspondence should include the ADOT Prefix Number, TRACS
Number and the Federal Reference Project Number. The construction
numbers should be the primary reference for correspondence relating to
plans and specifications. In addition, when writing to a Utility Company,
its File Number or other Identification Number (if they assign one) should
always be included. The Utility Agreement Number should be included on
correspondence related to a Utility Agreement. It is recommended that
correspondence for progress meetings be sent to the Utility Company and
that your utility company contact is invited to design progress meetings.
Copies of all correspondence should be sent to the URR Coordinator and
the ADOT Project Manager.



RESPONSI Bl LI TY CHART

DESI GNED BY CONSULTANT
W TH LOCATI NG ( POTHOLE) CONSULTANT

DES UTIL LOCAT URR

| TEM CONS CO CONS.
Send PAto Uil. for their info.
Send DCR to Uil. for their info. * *
Send Final DCRto Uilities
Prepare 15% pl ans or base nmap X
Assign designating to | ocating consultant X
Determne Uilities in area
Request as-builts
Place exst. utility info. on plans
Send 30% plans to Uilities
Receive utility comments on 30%
Verify utility locations on plans
Det ermi ne possible conflicts
Prepare pothol e request |i st
Assign potholing to |l ocating consult.
Pl ace elev. info. on plans
Determ ne actual conflicts
Draft prelim des. & reloc. sched.
Request prior rights docunents
Verify prior rights
Send 60% plans to Uilities
Receive utility comments on 60%
Aut hori ze prelimnary engineering
Prepare relocation plan & estimate X
Verify relocation plan is acceptable
Advi se RFWof requirenents
Prepare & process Agreenent
ot ai n FHWA aut hori zation for rel oc.
Aut hori ze rel ocation work
Hol d pre-rel ocation neeting
Wite utility special provisions
Wite utility clearance letter
Send 95% plans to Uilities
Receive utility comments on 95%
Send bid advertisenment to Utilities X

*
*

X X

* %
* %

XX X XX XX XXX
X X X X
* %

X X
XXXXX X * *XX

* %

XXX XX

* %

*DCR is distributed by Design Consultant if prepared by him
It is distributed by URR if prepared by ADOI.
**URR, not consultant, is contact for RR Conpanies.



RESPONSI Bl LI TY CHART

DES|I GNED BY CONSULTANT

W THOUT LOCATI NG ( POTHOLE) CONSULTANT

Send PAto Util. for their info.
Send DCR to Uil. for their info.
Send Final DCRto Uilities
Prepare 15% pl ans or base nmap
Determne Uilities in area

Request as-builts

Send 15% plans to Uilities

Receive util. comments on 15%

Pl ace as-built info. on plans

Send 30% plans to Uilities

Verify utility locations on plans
Det ermi ne possible conflicts
Request elev. info. fromUtil Conpany
Pl ace elev. info. on plans

Determ ne actual conflicts

Draft prelim des. & reloc. sched.
Receive utility comments on 30%
Request prior rights docunents
Verify prior rights

Send 60% plans to Uilities
Receive utility comments on 60%
Aut hori ze prelimnary engineering
Prepare relocation plan & estimate
Verify relocation plan is acceptable
Advi se RFWof requirenents

Prepare & process Agreenent

Qotai n FHWA aut hori zation for rel oc.
Aut hori ze rel ocation work

Hol d pre-rel ocation neeting

Wite utility special provisions
Wite utility clearance letter

Send 95% plans to Uilities

Send bid advertisenment to Utilities

*DCR is distributed by Design Consultant
It is distributed by URRif prepared by ADOI.
RR Compani es.

**URR, not Consultant, is contact for
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UTILITY COORDINATION PROCEDURES

STEP | PREPARE STAGE | PLANS:

When preparing Stage | (15%) plans, the design consultant, ADOT
Project Manager and URR Coordinator should determine whether a Utility-
Locating (Pothole) Consultant is to be used or whether the project is simple
enough to rely on utility company as-built plans. This determination should have
been made at the Project assessment or Design Concept Report stage of
development and before the Scope of Work was prepared for the Design
Consultant; however, there are times when this does not happen.

The use of a Utility-Locating Consultant is encouraged to permit the
earlier recognition and resolution of utility conflicts. The goal is for the stage II
(30%) plans to contain the existing utility locations and enough information so the
Utility Companies will begin preliminary relocation plans. The final relocation
plans can then be based on the stage Ill (60%) plans, and utility relocation can
begin without waiting for the stage 1V (95%) plans.

ADOT has contracted with certain locating firms to provide service in
researching and locating existing utilities. (The cost for this service is paid by
ADOT not the design consultant.) This is a two-step process. The first portion,
termed “designating”, provides the type of utility and its horizontal location. The
second portion provides vertical location, size, etc., by potholing in selected
locations.

If a Utility-Locating Consultant is not used the design consultant must
send plans to the utility companies and request utility as-built plans. The
designer will establish contact with the Utility Company. The PA or DCR should
indicate what facilities are in the area. The permit log may be required to
determine the name of the Utility Company. A copy of the permit log may be
obtained by contacting ADOT’s Maintenance Permit Section. The request
should say that you are working on an ADOT project and should include the
Route, Beginning MP, Ending MP, Tracs Number and the name of the Project
Manager or URR Coordinator. Also, the Blue Stake Center can provide the
names of local utility companies throughout the state. Keep in mind that you will
have to depend on the utility companies horizontal and vertical information if the
Utility-Locating Consultant is not used. The Ultility-Locating Consultant will only
pothole facilities for which they performed the horizontal designating.

To utilize a Utility-Locating Consultant, the designer will be required to
prepare a base map showing the project limits, the length and width to be
investigated for utilities, and horizontal control points. These must be points,
existing on the ground as well as on the base map, which the Utility-Locating
Consultant can locate, and which also will be used by the designer. The base
map is to be submitted on a computer disk in Intergraph CADD format. When
this information is available, the designer should contact URR and URR will set-
up an appointment with the locating service.

The Utility-Locating Consultant will make the initial contact with the utility
companies. He will acquire their as-built records, verify the horizontal location in
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the field by electronic or other means, and add the information to the designer’s
computer disk on the proper level in an Intergraph reference file. URR will
forward the disk to the designer. (It is permissible to have the locator submit the
information directly to the designer.)

STEP 2: PREPARE STAGE Il (30%)

The designer will include the location of the existing utilities on the Stage
Il (30%) plans so they can be verified by the utility companies. The designer will
send the Stage Il plans to the utility companies and receive comments from the
utility companies. A copy of the transmittal letter and one set of plans should be
sent to URR. (If a railroad is involved plans should also be sent to URR Railroad
Liaison. The Railroad Liaison will coordinate with the Railroads.)

STEP 3. DETERMINE POSSIBLE CONFLICTS

The time between Stage Il and Stage Il plans should be used to
determine possible utility conflicts. Comments from the utility companies and the
existing utility locations should be evaluated by the designer and compared to
the new roadway design. If existing utility elevations are required the Utility-
Locating-Consultant can be utilized if they performed the horizontal designation.
If a Locating-Consultant is not used the designer must get existing elevations
from the utility companies.

To utilize phase 2 of the locating service, the designer will determine
locations of possible conflicts and prepare a list of specific locations at which
exact utility elevations are needed. The designer should discuss the specific
conflicts and pothole locations with URR to ensure that all of the requested
pothole locations are essential (and cost effective). The approved pothole
locations should be circled on the plans and a list of the corresponding
coordinates should be prepared. Once again survey control points with
elevations should be provided and these should be the same control points used
in the design. When this information is available the designer should contact
URR and an appointment with the Utility-Locating Consultant will be arranged.
The Utility-Locating Consultant will do the potholing and return the information.
URR will forward the information to the designer. (It is permissible to have the
locator submit the information directly to the designer.)

The designer should include the existing utility information on the project
plans and determine if actual conflicts exist and if utility relocations are required.
(It is sometimes appropriate to modify the roadway design to avoid conflicts.) At
this time the designer should be discussing preliminary relocation plans and
schedules with the utility companies. If a relocation is likely, the designer should
request (or prompt URR to request) prior rights documentation from the affected
utility companies. (The utility company should be informed that it is their
responsibility to prove prior rights.) URR is responsible for verifying the prior
rights. The right-of-way width should be evaluated with respect to the utility
relocations. If the right-of-way width is inadequate, the designer should advise
URR and ADOT'’s Right of Way Group.

STEP 4. PREPARE STAGE Il1 (60%)
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The designer will include the location of the existing utilities on the Stage
[l (60%) plans so they can be verified by the utility companies. The designer will
send the Stage Il plans to the utility companies and receive comments from the
utility companies. A copy of the transmittal letter and one set of plans should be
sent to URR. (If a railroad is involved plans should also be sent to URR Railroad
Liaison. The Railroad Liaison will coordinate with the Railroads.)

The designer should discuss the conflicts with URR and determine if a
Utility Agreement will be required for the relocation. URR will send an
authorization letter to the utility company to begin its preliminary engineering
(relocation design and cost estimate). If the utility company has prior rights,
ADOT will pay for the relocation and a Utility Agreement is required. If the utility
company does not have prior rights, the utility is responsible for the relocation
cost and a Utility Agreement in not required. URR will notify the utility company
to relocate at its own expense. If the utility company does not have prior rights
and requests that ADOT’s contractor do their relocation, a Utility Agreement is
required because the utility company must pay for the work in advance.

STEP 5: UTILITY CONFLICT RESOLUTION:
RELOCATION PLANS, ESTIMATE, SCHEDULE AND AGREEMENTS.
The time between Stage Ill and Stage IV plans should be used to fully
define how utility conflicts will be resolved, who is doing the work and who is
paying for the work. The designer should request relocation plans and
schedules from all utilities that must relocate, regardless of prior rights.

The designer will ensure that the relocation plan is compatible with the
roadway design and construction sequencing and that the schedule will not delay
ADOT’s contractor. URR may require the designer’s help getting relocation
plans and cost estimates from the utility companies so the Utility Agreements
can be processed by URR in a timely manner. After the Utility Agreement is
executed and right-of-way acquisition is completed (if required), URR will send
an authorization letter to the utility company to begin its relocation.

The designer should hold a pre-relocation meeting with the affected utility
companies. This is a good opportunity to discuss schedules and construction
sequencing. This is information the designer will use to prepare the utility
clearance letter and utility special provisions.
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STEP 6: PREPARE THE UTILITY SPECIAL PROVISIONS

The designer is responsible for preparing the utility special provision for
ADOT'’s bid package. A copy of the utility special provisions should be submitted
to the URR Coordinator and the ADOT Project Manager for review. Utility
Special Provisions contain several types of information, some of which include:

. Statement that there are no utilities in conflict or
List of Utility Companies in area and contact persons
. Statement of Utilities in conflict
Description
Status
Anticipated date that relocation will be completed
4. Work by Utility Companies during highway construction
Description
Dates or time required
. Work to by done for Utility Company by ADOT contractor
Description
Materials availability or specifications
6. Utility license, permit, or right-of-entry required
7. Railroad insurance required and contractor relations with railroad
(Obtain railroad special provisions from the URR Railroad Liaison)

wWN P

ol

In many cases there are no anticipated conflicts between the construction
project and existing utilities. However, the statement that there are no utilities in
conflict with construction should be used only if there are, in fact, no utilities
which might require adjustment, or if all utility relocations already have been
completed at the time the Special Provisions are drafted.

Special Provisions should contain a list of those Companies which have
facilities within the limits of the construction project, whether or not they are
anticipated to be in conflict, and should instruct the contractor to contact those
Companies a specified number of days prior to start of construction. The list
should include the name and telephone number of the contact person for each
Utility Company. This is the contact person specified by the Utility Company for
construction purposes, not necessarily the person with whom the designer or
utility coordinator has been corresponding. It is not necessary to list all Utility
Companies that have been contacted if they do not have any facilities in the
area. The Special Provisions must make a clear distinction between Utility
Companies which are in conflict and those which are in the area but are not in
conflict.

Give a brief description of the required adjustment or relocation. Make
clear whether utility relocation is expected to be completed prior to construction
or if it will occur during construction. The estimated completion date or duration
should be given. If the utility work will occur during highway construction that fact
must be clearly stated, as well as whether the relocation work will be performed
by the Utility Company or by the highway contractor.
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If the Utility Company will perform work during the construction project
give a brief description of the work. Give the estimated date of completion, or
the length of time required. Give any special requirements, such as notice from
highway contractor to Utility Company, time during which contractor's access to
site will be restricted, etc.

The highway contractor may be required to perform some utility
adjustments, or to do work for the benefit of the Utility Company. In these cases
the work is included in the plans and specifications. Include in the Special
Provisions any special requirements such as notification to the Utility Company
for inspection, to provide access to the facility, to turn a utility on or off, etc. If the
Utility Company is furnishing any materials state their location, the contact
person, and how much notice is required. If the highway contractor is to provide
any materials include the Utility Company's special requirements and
specifications in the Special Provisions.

It may be necessary to obtain a license, permit, or right-of-entry from a
Utility Company or Railroad before the highway contractor can enter upon its
property. (This is most often the case with the railroad. The designer should
contact the URR Railroad liaison for this information.) The Special Provisions
should state this fact. State whether ADOT or the contractor is responsible for
obtaining the document. If ADOT is responsible, state whether the document
has been obtained, will be obtained prior to the start of construction, or the
estimated date by which the document will be obtained. If the contractor is to
obtain the document, or if it is dependent upon some action of the contractor,
such as obtaining insurance or making an application, give the facts and the
name and address of the appropriate contact person.

The following are some suggestions for the wording of Special Provisions.

If no utilities are believed to be located within the limits of the project the Special
Provisions might read:
"No conflicts are anticipated with utilities. However, the contractor shall
determine the exact location of any utilities prior to commencing
construction operations."

If utilities exist within the project limits, one or more of the following statements
would be appropriate:
"The following utility companies have facilities in the area but are not
anticipated to be in conflict:
Company #1 Contact Person Telephone
Company #2 Contact Person Telephone
It shall be the contractor's responsibility to determine the exact location of
the utilities prior to any construction operations and to notify the above
utility companies at least two (2) working days prior to commencing any
work on the project.”

"The following utilities have facilities in conflict and are to be relocated
prior to commencement of construction. It shall be the contractor's
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responsibility to determine the exact location of the utilities prior to
commencing construction.

Company Name  Contact Person Telephone
Description of conflict and estimated date of relocation.”

"The following utilities have facilities in conflict which are to be relocated
during construction of this project. The contractor shall coordinate his
work to facilitate the work performed by the utility companies and to avoid
delays or conflicts.
Company Name  Contact Person Telephone
Description of conflict, estimated date of relocation, and other pertinent
facts.”

STEP 7: STAGE IV (95%) PLANS

The designer will send the Stage IV plans to the utility companies and
receive comments from the utility companies. A copy of the transmittal letter and
one set of plans should be sent to URR. (If a railroad is involved plans should
also be sent to URR Railroad Liaison. The Railroad Liaison will coordinate with
the Railroads.)

After Final Plans and special provisions have been submitted to C&S, URR will
sent the bid advertisement information to the Utility Company. URR will handle
the post-clearance activities; however, if conflicts do arise during construction
URR may require the design consultant’s assistance.

STEP 8: PREPARE THE UTILITY CLEARANCE LETTER

The designer is responsible for writing the Utility Clearance letter and
submitting it to URR for approval. A copy should be submitted to the ADOT
Project Manager for review. URR will forward the Utility Clearance letter to
ADOT'’s Contract and Specifications Section and other appropriate parties. The
construction project will not be advertised for bid until C&S receives the Utility
Clearance Letter.

A Utility Clearance Letter is a certification that the utilities have been
located and are as shown on the plans, that conflicts have been noted and
resolved, that the disposition of utilities is explained in the Special Provisions,
and that Utility Agreements have been signed. The Clearance Letter should not
be written until these matters are resolved. In addition, if a Utility Company will
need to relocate onto property which will be acquired by the State for the project,
the right-of-way acquisition date must be known before the Utility Clearance
Letter can be written.

All Clearance Letters should follow a format similar to that requested by
the FHWA for Federally-funded projects. The statement that there are no
utilities in conflict with the construction should only be used when there are no
facilities needing adjustment or when all adjustments have been completed prior
to writing the Clearance Letter. When there are utilities that need adjustment the
Clearance Letter shall list each Utility Company separately, showing:

16



1. The name of the Company
2. The nature of adjustment required
3. The status of Agreements and/or permits
4. The status of the utility adjustment
a. Completed
b. To be done during construction by contractor
c. To be done during construction by Utility
d. In progress, with estimated completion date

The Letter must include all the required information regarding Utility
Companies and a statement that, "With respect to utilities, this project may be
released for bid." The designer should give URR an opportunity to review and
comment on the draft clearance letter.

The following are some suggestions for the wording of Clearance Letter:
For those Companies which are in the area, but not in conflict:

"The following utility companies have facilities within the project limits, but are not
anticipated to be in conflict:

Company Name #1  Contact Person Phone Number

Company Name #2  Contact Person Phone Number"

For those Companies which are in conflict, and expect to complete relocation
prior to start of construction:

"The following utility companies have facilities in conflict with the proposed
construction, and anticipate certain adjustments and relocations before
construction commences:
Company Name #1  Contact Person Phone Number

Brief description of facilities in conflict, location by station and off-
set, and anticipated completion date.
Company Name #2  Contact Person Phone Number

Brief description of facilities in conflict, location by station and off-
set, and anticipated completion date."

For those Companies which are in conflict, and will relocate during construction:

"The following utility companies have facilities in conflict with the proposed
construction, and anticipate certain adjustments and relocations during
construction:
Company Name #1  Contact Person Phone Number

Brief description of facilities in conflict, location by station and off-
set, and anticipated completion date.
Company Name #2  Contact Person Phone Number

Brief description of facilities in conflict, location by station and off-
set, and anticipated completion date."

For those Companies which have conflict adjustments or other work to be
performed by ADOT's contractor:
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"The following utility companies have adjustments or other work which are part of
this project. The contractor shall perform the work in accordance with the
specifications on the plans and the Special Provisions.

Company Name #1  Contact Person Phone Number
Brief description of the conflict or other work.
Company Name #2  Contact Person Phone Number

Brief description of the conflict or other work."
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The following are Sample Letters used by URR utility coordinators.
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(This letter should be attached to early plans submittals)

«Title» «FirstName» «LastName»
«JobTitle»

«Company»

«Addressl»«»

«City», «State» «PostalCode»

Re: TRACS No.
Project No.
Highway
Location

Dear «Title» «LastName»:

Attached for your information and review, is one set of ADOT's _ percent design
stage plans on the above referenced project. After reviewing the plans, you may
use this letter as a means to reply. Please check the appropriate response and
complete item (4).

1) No facilities within the project limits
2) Have facilities, but no conflict
3) Have facilities - must relocate

Facilities in place via: Permit Easement
4) Company contact person and phone number:
Name: Phone:

If items 2 or 3 are marked, we will need to know where your facilities are located
so we can place them on the plans. If your facilities are already shown on the
plans, please check their location. If shown incorrectly, please mark the proper
location on the attached plans.

Please be aware that the project is to be advertised for bid in ;
therefore, your expedient response will be appreciated. Please return to:

(Design Consultant’'s Address)

If you have any questions or require additional information, please contact this
office at
Sincerely,

XXXXXXXXXXXXKXXXXXKXXXX
Cc: URR Coordinator
ADOT Project Manager
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(This letter should be used on later plans submittal when relocations are
required.)

«Title» «FirstName» «LastName»
«JobTitle»

«Company»

«Addressl»«

«City», «State» «PostalCode»

RE: TRACS No.
Project No.
HIGHWAY
Location

Dear «Title» «LastName»:

Attached are the percent plans on the above captioned project for your
review. You will note that the utility adjustments required have been called out.

This project is scheduled for bid advertisement in and we
expect to have a contractor on site by the end of

Please supply us with updated plans and updated schedules for your relocation
so that we can incorporate that into our clearance letter and special provisions.

Thank you for your continued cooperation.

Sincerely,

XXXXXXXXKXXXXXX

Cc: URR Coordinator
ADOT Project Manager
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(This is a good letter to use for 95% submittals. The responses it
generates, either “no conflict” or conflict resolution information, can be
attached to the Utility Clearance Letter. This will help URR expedite their
review of the designer’s clearance letter.)

«Title» «FirstName» «LastName»
«JobTitle»

«Company»

«Addressl»«»

«City», «State» «PostalCode»

Re: TRACS No.
Project No.
HIGHWAY
Location

Dear «Title» «LastName»:

Attached is the percent submittal for your review. Comments which could
affect the design are critical at this review. If you have any comments, please
submit them to this office no later than . Your cooperation

is greatly appreciated.

If your facilities are not in conflict with the proposed design, please send this
office a letter stating NO CONFLICT.

If any of your facilities are in conflict, please send this office a letter outlining the
specific CONFLICT your proposed solution to the conflict, and a date you will
have the conflict resolved.

The project Bid Advertisement date is scheduled for . If you
have any questions, please contact this office at

Sincerely,

XXXKXXXXXKXXX

Cc: URR Coordinator
ADOT Project Manager
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(Currently, the design consultant prompts URR to request prior rights
documentation from the Utility Company. In order to maintain continuity,
URR may recommend that the design consultant request the
documentation. This letter can be used if the design consultant requests
the prior rights documentation.)

«Title» «FirstName» «LastName»
«JobTitle»

«Company»

«Addressl»«»

«City», «State» «PostalCode»

Re: TRACS No.
Project No.
HIGHWAY
Location

Dear «Title» «LastName»:

If you are claiming prior rights for your facility in its present location, we will need
to review your easement, license, encroachment permit, and/or property
ownership documents. ADOT will only pay for relocations for facilities with prior
rights and it is the responsibility of the Utility Company to prove that prior rights
exist. Please submit this documentation to our office as soon as possible.

If your prior rights are verified, ADOT will enter into an agreement to reimburse
you for actual costs associated with your design and relocation. Please proceed
with your engineering design, cost estimate, and schedule for the relocation of
your facility. Please keep accurate records of all preliminary engineering costs.

Please forward a copy of your relocation plans, detailed cost estimate and
relocation schedule as soon as possible.

If you have any questions, please contact this office at
Sincerely,
XXXXKXXXXXXXXXXX

Cc: URR Coordinator
ADOT Project Manager
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(This clearance letter can be used when there are no conflicts.)

DESIGN CONSULTANT LETTERHEAD
DATE

To: URR Coordinator
Utility and Railroad Engineering Section
Arizona Department of Transportation
205 S. 17" Avenue, MD 618E
Phoenix, Arizona 85007

Re: UTILITY CLEARANCE LETTER
TRACS No.
Project No.
HIGHWAYS
Location

Due to the nature of the work proposed for this project, which involves
, we do not anticipate any utility conflicts with construction of the
above referenced project.

In addition to your stored specifications under section 107.20, please include the
following in the Project Special Provisions:

The following utility companies have facilities in the area but are not anticipated
to be in conflict:

Company Name #1  Contact Person Phone Number
Company Name #2  Contact Person Phone Number"

It shall be the contractor's responsibility to determine the exact location of the
utilities prior to any construction operations and to notify the above mentioned

utility companies at least two (2) working days prior to commencing any work on
the project.

With respect to utilities, this project may be released for bids.

19,9,.9.9,9,9.9,9,9.9,9,9.9.9,0.9,9,0,0.4

Cc: URR Coordinator
ADOT Project Manager
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(This clearance letter can be used when there are conflicts.)

DESIGN CONSULTANT LETTERHEAD
DATE

To: URR Coordinator
Utility and Railroad Engineering Section
Arizona Department of Transportation
205 S. 17" Avenue, MD 618E
Phoenix, Arizona 85007

Re: UTILITY CLEARANCE LETTER
TRACS No.
Project No.
HIGHWAYS
Location

This project involves

In addition to your stored specifications under section 107.20, please include the
following in the Project Special Provisions:

The following utility companies have facilities in the area but are not
anticipated to be in conflict:

Company Name #1  Contact Person Phone Number
Company Name #2  Contact Person Phone Number"

The following utility companies have facilities in conflict with the proposed
construction, and anticipate certain adjustments and relocations before
construction commences:

Company Name #1  Contact Person Phone Number

Brief description of facilities in conflict, location by station and off-
set, and anticipated completion date.
Company Name #2  Contact Person Phone Number

Brief description of facilities in conflict, location by station and off-
set, and anticipated completion date."

The following utility company has facilities in conflict with the proposed
construction, and anticipate certain adjustments and relocations during
construction:

Company Name #1  Contact Person Phone Number

Brief description of facilities in conflict, location by station and off-
set, and anticipated completion date. List any constraints this may place on our
contractor.
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The following utility company has adjustments or other work which are
part of ADOT’s construction project. The contractor shall perform the work
in accordance with the specifications on the plans and the Special
Provisions.

Company Name #1  Contact Person Phone Number

Brief description of the conflict or other work.

It shall be the contractor's responsibility to determine the exact location of the
utilities prior to any construction operations and to notify the above mentioned
utility companies at least two (2) working days prior to commencing any work on
the project.

With respect to utilities, this project may be released for bids.

XXXXXXXXXAXXXXKAXXXXXX

Cc: URR Coordinator
ADOT Project Manager
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